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project management oversight pro-
gram will benefit specifically the agen-
cy or the recipient. Typically, this 
means a project that: 

(i) Generally is expected to have a 
total project cost in excess of $100 mil-
lion or more to construct; 

(ii) Is not exclusively for the routine 
acquisition, maintenance, or rehabili-
tation of vehicles or other rolling 
stock; 

(iii) Involves new technology; 
(iv) Is of a unique nature for the re-

cipient; or 
(v) Involves a recipient whose past 

experience indicates to the agency the 
appropriateness of the extension of this 
program. 

Project management oversight means 
the monitoring of a major capital 
project’s progress to determine wheth-
er a project is on time, within budget, 
in conformance with design criteria, 
constructed to approved plans and 
specifications and is efficiently and ef-
fectively implemented. 

Project management plan means a 
written document prepared by a recipi-
ent that explicitly defines all tasks 
necessary to implement a major cap-
ital project. 

Recipient means a direct recipient of 
Federal financial assistance from FTA. 

FT Act means the Federal Mass Tran-
sit Act of 1964, as amended. 

FTA means the Federal Transit Ad-
ministration. 

Subpart B—Project Management 
Oversight Services 

§ 633.11 Covered projects. 
The Administrator may contract for 

project management oversight services 
when the following two conditions 
apply: 

(a) The recipient is using funds made 
available under section 3, 9, or 18 of the 
Federal Mass Transit Act of 1964, as 
amended; 23 U.S.C. 103(e)(4); or section 
14(b) of the National Capital Transpor-
tation Amendments of 1979; and 

(b) The project is a ‘‘major capital 
project’’. 

§ 633.13 Initiation of PMO services. 
PMO services will be initiated as 

soon as it is practicable, once the agen-
cy determines this part applies. In 

most cases, this means that PMO will 
begin during the preliminary engineer-
ing phase of the project. However, con-
sistent with other provisions in this 
part, the Administrator may determine 
that a project is a ‘‘major capital 
project’’ at any point during its imple-
mentation. Should this occur, PMO 
will begin as soon as practicable after 
this agency determination. 

§ 633.15 Access to information. 

A recipient of FTA funds for a major 
capital project shall provide the Ad-
ministrator and the PMO contractor 
chosen under this part access to its 
records and construction sites, as rea-
sonably may be required. 

§ 633.17 PMO contractor eligibility. 

(a) Any person or entity may provide 
project management oversight services 
in connection with a major capital 
project, with the following exceptions: 

(1) An entity may not provide PMO 
services for its own project; and 

(2) An entity may not provide PMO 
services for a project if there exists a 
conflict of interest. 

(b) In choosing private sector persons 
or entities to provide project manage-
ment oversight services, FTA uses the 
procurement requirements in the gov-
ernment-wide procurement regula-
tions, found at 48 CFR CH I. 

§ 633.19 Financing the PMO program. 

(a) FTA is authorized to expend up to 
1⁄2 of 1 percent of the funds made avail-
able each fiscal year under sections 3, 
9, or 18 of the FT Act, 23 U.S.C. 
103(e)(4), or section 14(b) of the Na-
tional Capital Transportation Amend-
ments of 1979 (93 Stat. 1320) to contract 
with any person or entity to provide a 
project management oversight service 
in connection with a major capital 
project as defined in this part. 

(b) A contract entered into between 
FTA and a person or entity for project 
management oversight services under 
this part will provide for the payment 
by FTA of 100 percent of the cost of 
carrying out the contract. 
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